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Board of Regents, Texas
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James H. Stewart, J •

Subject:

Administrative Notes

I.

•

40p

ern University

Annual Meetings - Luncheon
You are reminded of the annual meetings of the Board of
Regents and the TEU Educational Foundation, Inc. Board of
Directors to be held on the university campus on April 14,
1976. The meetings will be preceded by a luncheon for
members of the foundation's Board of Directors at 12:00
noon at the Tyler Petroleum Club.

II.

Campus Street Progress
In the last few days, through work by the City of Tyler,
the Calloway Road right-of-way has been completely cleared.
Also, Old Omen Road has been oiled with asphalting work
scheduled to begin tomorrow. I hope that time will permit a campus visit following the board meetings Wednesday.
However, if you feel that you will not have time to visit
the campus after the meetings, I suggest that you take
five or ten minutes to drive by the campus on your way
to the foundation luncheon. The work on Old Omen and
Calloway has made a big difference in the looks of the
area around the campus. I am sure you would enjoy viewing this progress.

II.

Report from Resident Engineer
Attached is a report from our director of physical plant
and resident engineer for the week ending April 9, 1976.

JHS:rc
Attachment

CONSTRUCTION PROGRESS REPORT

•

Week Ending:

April 9, 1976

General:

All work activities are proceeding as scheduled
and in a satisfactory manner.

Student Center:

Most work activities in this facility are nearing
completion. During the past week, handrails in stairwells
were installed and quite a lot of clean-up was accomplished.
Currently, electrical adjustments are being made and the
electrical systems are being checked for proper operation.
Paint touch-up is also underway.

Administration:

Good progress continues to be made in this building. The
following work is near complete: VAT, ceiling tile,
interior drywall, interior window wall, painting, electrical
rough-in, plumbing and mechanical. Carpet installation is
underway on the second floor in the corridor-lounge area.
Wall fabric covering is being applied in office areas
throughout.

Science/Math:

Progress is evident in the painting of interior walls and
the installation of laboratory equipment. Vinyl asbestos
tile work in the first floor laboratory area is near complete.
Ceramic tile work in the animal room has been completed.
Electrical work and some mechanical work continues. All
interior doors have been hung and many have received an
initial coat of stain. Hardware is also being installed
on the doors.

Power Plant:

Interior painting of drywall partitions is near complete.
Doors have been hung and stained. Interior pipe painting,
electrical, and plumbing work is near complete. General
cleanup work has begun.

Site Work:

Notable progress has been made in the grading and placement
of topsoil. Preparation for sidewalk pouring is proceeding
rapidly around the rear of the Science/Math and Administration
Building.
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